

Bendigo Health - Procurement Activity Plan for 2026

This Procurement Activity Plan provides a summary of Bendigo Health's planned tenders for the coming year. This Plan is reviewed every 6 months.

updated 27/4/26

tender description	activity type	category	proposed market approach	expected tender release date	expected contract start date	comments
LMLHSN Corporate Shared Services Model	greenfield	consultant	RFQ	Q4 2025	Q1 2026	
Ultrasound bulk-buy	greenfield	medical equipment	RFQ	Q4 2025	Q1 2026	HSV to release via their Medical Imaging Equipment panel
Vacuum assisted biopsy units	greenfield	medical equipment	RFP	Q1 2026	Q1 2026	
Plastering at Streams of Care	greenfield	facilities	RFP	Q1 2026	Q1 2026	
CT Scanner	greenfield	medical equipment	RFQ	Q1 2026	Q2 2026	HSV to release via their Medical Imaging Equipment panel
Endoscopy equipment	greenfield	medical equipment	ITS	Q1 2026	Q2 2026	
Surgical power tools	greenfield	medical equipment	RFQ	Q1 2026	Q2 2026	
Clinical Tech Refresh - Cisco	greenfield	ICT	RFQ	Q1 2026	Q2 2026	via HSV Cisco panel
BizTalk replacement	greenfield	ICT	RFP	Q1 2026	Q3 2026	
Orthotics and prosthetics goods and services	brownfield	clinical services	RFQ	Q2 2026	Q3 2026	HSV looking at orthotics
Sale of Barnard St boiler equipment	greenfield	facilities	EOI	Q2 2026	Q2 2026	
Water treatment equipment services	brownfield	facilities	RFQ	Q2 2026	Q2 2026	via HSV HVAC Services panel
Strategic / operational planning software	greenfield	ICT	RFP	Q2 2026	Q2 2026	
Mobile duress for hospital precinct	greenfield	ICT	RFQ	Q2 2026	Q3 2026	
Nurse call replacement at nursing homes	greenfield	facilities	RFQ	Q2 2026	Q3 2026	via HSV Nurse Call panel
ICT asset replacements	greenfield	ICT	ITS	Q3 2026	Q3 2026	via HSC Cisco panel to be confirmed
IVUS system for Cath Lab	greenfield	medical equipment	RFQ	Q3 2026	Q3 2026	via HSV Medical Imaging Equipment panel
Supply of custom procedure packs	brownfield	consumables	RFQ	Q3 2026	Q4 2026	
Aesbestos audit services	greenfield	facilities	RFQ	Q3 2026	Q3 2026	
Staff uniforms	brownfield	services	RFQ	Q3 2026	Q4 2026	
Contractor management system (software)	greenfield	ICT	RFQ	Q3 2026	Q4 2026	
Medical gas services	brownfield	facilities	RFP	Q4 2026	Q4 2026	secondary procurement after HSV contract finalised
Passenger air travel to Swan Hill	brownfield	services	RFQ	Q4 2026	Q4 2026	
Flooring replacement at Stella Anderson Nursing Home	greenfield	facilities	RFQ	Q4 2026	Q4 2026	
Superintendent's Residence refurbishment (various works packages)	greenfield	facilities	TBC	Q4 2026	Q4 2026	
Bone densitometry (DEXA)	greenfield	medical equipment	RFQ	Q4 2026	TBC	HSV to be confirmed
EP equipment in Cath Lab	greenfield	medical equipment	RFQ	Q4 2026	TBC	HSV to be confirmed
HVAC replacement at JBC	greenfield	facilities	RFQ	Q4 2026	TBC	Scope of works TBC, may use HSV HVAC Services panel
Supply & delivery of bulk fuels	brownfield	facilities	RFP	Q4 2026	TBC	

Definitions:

greenfield = new goods and/or services

brownfield = existing goods and/or services returning to market

HSV = HealthShare Victoria. Further information can be found on HSV's website: <https://healthsharevic.org.au/>

RFQ = Request For Quote

RFP = Request for Proposal (simple tender)

ITS = Invitation to Supply (complex tender)

Note:

All planned procurement activities are subject to revision or cancellation in order to best meet Bendigo Health's current business needs and priorities.

The information in this plan is provided for planning purposes only and does not constitute a request for proposal, nor a commitment by Bendigo Health to purchase the goods and/or services listed.